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March 6, 2007 

DONALD L. WOLFE, Director 

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:  PJ-2 

 
 
The Honorable Board of Supervisors 
County of Los Angeles 
383 Kenneth Hahn Hall of Administration 
500 West Temple Street 
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
LAC+USC MEDICAL CENTER REPLACEMENT PROJECT 
AUTHORIZE SUPPLEMENTAL AGREEMENT 5 
SMITH-EMERY COMPANY; CONTRACT PW-12668 
SPECS. 6550; C.P. 70787 
SUPERVISORIAL DISTRICT 1 
3 VOTES 
 
JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT 
YOUR BOARD: 

 
Award and authorize the Director of Public Works to execute Supplemental 
Agreement 5 to Consultant Services Agreement PW-12668 with Smith-Emery 
Company to provide materials testing and special inspection services for a 
$800,000 not-to-exceed amount. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
Approving the recommended action will provide sufficient funding for Smith-Emery to 
provide materials testing and special inspection services for the remaining construction 
duration as required by the Office of Statewide Health Planning and Development 
(OSHPD), the California Building Code, and the Los Angeles County Building Code.  
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On February 20, 2003, your Board awarded Agreement PW-12668 to Smith-Emery for 
$5,781,000.  Subsequently, four Supplemental Agreements for materials testing and 
special inspection services were awarded with a combined $3,450,000 value, bringing 
the total current Contract value to $9,231,000. 
 
Currently, several factors have increased Smith-Emery's projected costs for services 
beyond those previously anticipated.  During installation of seismic bracing for utilities in 
the Central Plant, conflicts between bracing anchors and rebar in the walls and ceilings 
required anchor bolts to be relocated or additional braces be installed.  Various design 
changes to anchorage of cabinets and control panels in the Inpatient Tower building 
and Diagnostic and Treatment building increased the demand for Smith-Emery’s 
services.  These modifications have increased inspection services for field welding, 
bolting, and pull testing of anchors.  Additionally, various modifications to the site 
retaining walls have increased inspection services for formwork, rebar installation, 
concrete batch plant, and concrete placement. 
 
FISCAL IMPACT/FINANCING 
 
There is sufficient appropriation in the existing project budget (C.P. 70787) for the 
award of the Supplemental Agreement.  The recommended Supplemental Agreement 
with Smith-Emery for a $800,000 not-to-exceed amount will bring the total Contract 
value with Smith-Emery to $10,031,000.  The recommended supplement will be funded 
through the use of the consultant and vendor services category included in the current 
project budget. 
 
We have reviewed the above recommendation as well as the potential cost and 
schedule impacts with the Project Advisory Committee. 
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CONCLUSION 
 
Please return an adopted copy of this letter to the Chief Administrative Office (Capital 
Projects Division) and Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE DAVID E. JANSSEN 
Director of Public Works Chief Administrative Officer 
 
MF:kl 
Smith-Emery SA 5 03.06.07 R10 

 
cc: County Counsel 

Department of Health Services (Fred Leaf) 
Project Advisory Committee (A. Redmond Doms, Jerry Epstein, Nick Patsaouras) 

 


